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I. Introduction
This planning process and report has been crafted to provide a current and contemporary
assessment of the short, medium and longer range municipal facility needs and desires to serve
the residents, businesses, visitors, and general Town of Scarborough community. Scarborough
has been, and remains, one of the fastest growing communities in Maine, with a steady influx of
new development bringing a range of new residents and businesses with diverse needs, desires
and expectations. This consistent, but dynamic growth has put a strain on existing municipal
facilities. This report is intended to provide a current and future needs assessment for municipal
facilities and will include an initial prioritization of these needs; general cost estimates; potential
locations for new or expanded facilities; opportunities for collaborative projects, shared space,
and public-private partnerships; and an overview of, and the relationship to, the Town’s debt
service.
For the purposes and objectives of this plan and report, “municipal facilities” shall mean more
substantial municipal building, structures, park facilities and the like, generally 2,500 square feet
in size of greater. Examples are, town hall, fire stations, libraries, and primary parks and
recreational facilities. This plan does not include roads, sidewalks, utilities and other related
municipal infrastructure. It also does not include school buildings and facilities, but does
recognize the School Department’s separate and concurrent facilities planning process.

II. Background
This facility plan continues the Town’s tradition of being proactive in planning for, and managing,
the growth and development of the community and the associated impacts on our facilities and
infrastructure. Our municipal facilities were last looked at in depth during the Update to the
Town’s Comprehensive Plan in 2006 roughly ten years ago. The “Public Facilities” section of the
Comprehensive Plan provided a thorough overview of the municipal facility needs at the time
(though excluding the Scarborough Public Library which has been included in this process). This
2006 inventory has served as a starting point for this plan, especially given many of the municipal
facility needs identified in 2006 have yet to be addressed. This is in large part due to the
economic recession within the past eight years coupled with the recent focus on school facility
needs and expansions with the High School addition in 2003-2005 and the new Wentworth
Intermediate School project in 2011-2014.
Of particular note, the need for a new or expanded Central (Oak Hill) Public Safety building was
highlighted in the 2006 inventory. This need led to the initiation of a Public Safety Building study
process during 2007-2009 that examined different Public Safety building locations and
configurations, but was ultimately delayed given economic conditions. Similarly, during the mid2000’s the Town also explored proposals and referendum questions to fund both a Public Library
expansion and a separate Senior Center-type facility to address the needs and desires for
additional space for those services. Both of these initiatives were unsuccessful at the time and

were deferred.
appendix.

This 2006 Public Facilities Inventory has been provided for reference as an

Preceding the 2006 Inventory, the Town conducted a Growth and Services Report that was
completed in 2000. This report had a wider scope than just municipal facilities, but rather
analyzed the growth and development trends of Scarborough to that point and the impacts and
demands the various types of growth and development has on municipal services, facilities,
infrastructure and schools. This report and its recommendations led to some important policy
decisions by the Town to help finance municipal services, improvements and facilities induced by
new development, including establishing a “school impact fee” to help fund the school facility
expansions; recreation fees on new development for public park and recreation facilities; and
traffic impact fee requirements to be assessed on new development and fund transportation
improvements necessitated by the impacts of that development. This 2000 report is also
informative on the background and reasons behind the need for this 2016 facilities plan.

III. Needs Assessment
Using the past 2006 Public Facilities Inventory and the 2000 Growth and Services Report as
background and a baseline, the Town Manager, Town Department Heads and the Long Range
Planning Committee participated in an assessment of our existing municipal facilities as they
relate to current and future demands. This included assessing the current capacity for our
facilities to adequately accommodate personnel, meetings, customers, the public, files,
equipment, vehicles, activities and the like. Further, this assessment anticipated future facility
needs and demands based on likely growth and development both town-wide and by geographic
area. This assessment is categorized first by municipal department or service with a preliminary
indication of level of priority. It then goes on to provide an overall prioritization schedule, project
drivers, and opportunities that include the various facility needs.
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Facility Need

Project Description

Short Term / 1 to 5 Years
New Central Public
A new public safety building to
Safety Building for
accommodate the needs of the police and
Police & Fire
fire departments in the Oak Hill area has
been a longstanding need. A 2008 space
needs assessment identified that the
current site and facility would not support
the adequate expansion of the existing
facility. Land adjacent to Town Hall on
Route 1 has been acquired for potential
use for this type of facility.
Public Library
An expansion of 10,000 SF atf the Library
Expansion
for seating, collections, staff, storage,
programming and meeting / community
space.

Public Works Facility
– Relocation of
Fueling Station

Relocate the fueling pumps and tanks to
the Public Works facility (currently at the
Bus Depot). Consideration will need to be
given to the storage location for the buses

Town Hall Expansion
and/or
Reconfiguration –
Meeting Space and
Storage

A variety of Departments (HR, General
Assistance, SEDCO, Planning and Code
Enforcement, IT, Finance) all identified the
need for additional meeting space, filing
and storage space, more open common

Background

Department /
Service

In the 2006 Comprehensive Plan overcrowding in
the Public Safety building was identified and has
increased as an issue since then with the growth in
staffing, activities and demands on both
departments. The needs for expansion actually date
back to the early 2000’s. Both departments are
committed to the co-location model and see the
value in shared space, coordination and efficiencies.

Police and Fire
Departments

The original building was constructed in 1989 with
plans for additions on both sides. In 2006 the
Library proposed a referendum for an addition that
was not approved at that time. The Library
continues to have these needs for space, collections,
and increasing use as a gathering place for
individuals, small groups and larger meeting space.
Currently the Bus Depot and Yard stores the school
buses and includes the fueling station and
underground tanks. These tanks are required to be
replaced by 2018 and Public Works would like new
tanks and pumps to be installed on the grounds of
DPW
Town Hall was constructed in the mid-1990s and has
been only modestly reconfigured in a few areas.
Town Hall was deemed to be at capacity in the 2006
analysis. As staff continues to grow, programs grow
and change, and the quantity and type of meetings
and gatherings continue to increase, there are

Public Library

Public Works
Department

Town Hall
Departments (IT,
Finance, Planning
and Codes,
Community
Services etc)
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areas, and room for additional offices and
staff.
IT Expansion and
New Server Room
(Town Hall or Other
Location on the Main
Campus)

Ice Rink –
Public/Private
Partnership
(Community
Services)

IT needs to rebuild the Server Room with
proper conditioned space and access
controls etc. and needs more space for
staff, storage, staging, and shipping /
receiving. This could occur at Town Hall or
another facility on the Main Campus, such
as a future Public Safety building, School
building or other facility.
A new ice rink facility for club and school
hockey and ice skating activities.

Medium Term (5 to 15 Years)
Track/Synthetic Turf
This existing facility is due for replacement
Replacement at H.S.
by 2022.
Community Services
Storage and
Maintenance
Building
SEDCO Offices –
Town Hall, Library or
Other Location Near
the Main Campus

Additional storage building for Community
Services’ equipment, trucks and materials
to enable these items to be in one central
location.
With expansion or reconfiguration of
Town Hall or other facilities on the main
campus, SEDCO could be incorporated or
integrated with other town depts. (like
Planning or Town Manager)

Expansion of the
Dunstan Fire Station

Addition to this Station to accommodate
additional sleeping quarters and
emergency apparatus areas.

increasing needs for more space. In addition, there
are ongoing needs to update our technology
systems and IT infrastructure.
IT’s space at Town Hall is very overcrowded and
lacks space for all their activities, including storage
and IT assembly. Growth within this department has
been steady and will continue to increase.
Regarding the server room, it needs to be updated
or relocated with specific needs and systems to have
adequate storage, speed, HVAC and security etc.

Information
Technology
Department

Friends of Scarborough Hockey has an agreement
with the Town to install a hockey arena on Town
land across for the Library. This agreement is
contingent on reaching a certain private fundraising
threshold.

Private Entity /
Community
Services

The expected life of a turf field and track is 10 – 15
years. This is a major capital expense, and should be
factored into our budgeting and debt service.
Currently Community Services’ stores equipment in
a number of places in Town, which is dispersed and
inefficient. One central facility would help the
department perform their day to day tasks.
SEDCOs offices have moved around over the past 10
– 15 years in leasable space in the community.
There are some advantages to having SEDCO at or
close to Town Hall for ease of staff and customers;
increased coordination; and also to potentially
eliminate leasing costs etc.
This station was last expanded in 1998 and is now
limited in area for bedrooms and vehicle bay space.
Given growth in development and demands on the

Community
Services
Community
Services

Scarborough
Economic
Development
Corporation

Fire Department
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Community Services - A multi-purpose community center could
Community Center
accommodate a senior center, athletic
with Senior Center
facilities, such as including a pool, gym and
other components, as well as other
shared, multi-purpose space.

Expansion of North
Scarborough Fire
Station

Additional space for emergency apparatus
and services will be warranted. The Town
owns abutting land to the station which
can accommodate any expansion.

Long Term (10 to 25 Years)
North Scarborough
Like our other parks and athletic facilities
Park and Ballfields
spread around the community, one with
ballfields, playground, and similar
amenities has been envisioned to serve
the North Scarborough area of town.
New Fire Station in
A New Station to serve the Broadturn /
West Scarborough
Holmes Rd area of Town that has
experienced significant growth in the past
20 years and is not as efficiently served as
other areas of the municipality.

Warren Woods Park
and Ballfields

The potential exists to establish a 10 to 15
acre park and/or athletic complex on a
portion of the 160 acre Warren Woods

department within 10 years this expansion will likely
be necessary.
Over the years there has been a variety of proposals
that included components of a community center,
such as a Senior Center in 2005, a YMCA in 2006,
and others. A community center could provide a
comprehensive facility for these activities, as well as
office and administrative space for the Community
Services Dept.
This station is located in the most rural area of
Scarborough and provides response to areas of
Gorham and Westbrook in addition to Scarborough.
Given the large area this station provides coverage
to and the growth and demands in the area,
expansion will likely be necessary in 10-15 years.
Funding from mutual aid towns may be available.

Community
Services

Fire Department

North Scarborough has been a growing area, and as
additional development occurs, it will increasingly
lack ballfields and public outdoor play areas.

Community
Services

The western part of Town adjacent to Buxton and
Saco lacks a local fire station and is not scoring the
maximum ISO rating for coverage due to travel
distance from other stations. This is a need, but
growth has slowed in this area and our mutual aid
with adjacent communities helps cover this area.
This may be a long term need, but is not definitive at
this point in time.
When the Town participated in the acquisition of
this land by the Scarborough Land Conservation
Trust, a small portion of the land was reserved for

Fire Department

Community
Services
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conservation land off of Payne Rd,
between Holmes Rd and Mussey Rd

active recreation if ever desired by the Town. There
is not a current need for additional recreation
facilities at this location right now, but this facility
plan notes the availability of this land

IV. Municipal Facility Priorities, Drivers and Opportunities
As demonstrated in the Municipal Facilities Needs Assessment matrix, there are a range of
potential needs, priorities and timelines. Further, there is a diverse array of municipal services
that would benefit from facility improvements, some of which are likely required to be funded
principally by the town, while others may be more conducive to shared funding, public-private
partnerships and the like. In addition, there are facility projects that have the potential to not
only accommodate their needs, but can also address other facility or space requirements or may
free up existing space to be repurposed to address other functions or priorities. This section of
the report is intended to offer potential project drivers, opportunities and other scenarios for
shared space, economies of scale, facility repurposing, and public-private partnerships.

A. Short Term Needs and Drivers - (1 to 5 Year Planning Period)
Central (Oak Hill) Public Safety Building
Estimated Size - 43,000 SF

Estimated Cost - $13.5 to $15.5M

As outlined in the Needs Assessment, a new and larger Central Public Safety Building is
needed for the co-location of the Police and Fire Department with additional surrounding
land and improved access. The Town has incrementally acquired the necessary land on
the municipal campus and adjacent to Town Hall and Memorial Park to accommodate
such a facility. This site can be integrated with the existing campus with interconnected
driveways and access points to Route One and Sawyer Road (Figure 1). Further, the
recently installed “Tri-Generation” facility has been sized to meet the energy and HVAC
requirements of such a new Public Safety building.
This facility is identified and recommended as a high priority and short term need, and is
proposed to be a 43,000 +/- square foot building. With such a facility located adjacent to
Town Hall and the overall municipal campus, the opportunity to co-locate other town
services, functions and/or personnel exists and could be cost effective. To this end, new
and appropriately sized and conditioned Information Technology (IT) office space and/or
potential serve room could be included in this Public Safety building. As noted in the
Needs Assessment, the IT Department has a short term need of roughly 2,500 square feet
of contemporary space for staff, technology assembly, deployment, repair and
maintenance, and a serve room, given the continued growth and expansion of their role
in managing information technology for the community.
If the IT Department were to be relocated in a new Public Safety facility, their space in
turn could be made available for other municipal needs, such as a Scarborough Economic
Development Corporation (SEDCO) space; much needed space for files and storage, new
meeting room space; and/or other additional office space.

Further, if the Police and Fire Departments vacant the existing Oak Hill Public Safety
Building, that creates the opportunity for that building and property to be repurposed for
an alternative municipal or school department use if so desired. This existing property
may potentially provide a space for a future Community Center and/or Senior Center,
depending on the programing and activities envisioned. Such a Community Center or
Senior Center could be standalone or could be a component of another use or activity,
creating the opportunity for a public-private partnership (such as a Senior Center
incorporated into a private development project). Alternatively, if this site is not
conducive or suitable for one or both of these Community Service or other municipal
needs, it could be examined for use by the school department or could be sold to a private
party for revenue to fund other municipal facilities or activities.
Given the broad facility needs that a new Public Safety Building could ultimately address
by accommodating additional space, and creating space in other facilities, this study views
it as a key driver for facilities planning.
Public Library Expansion
Estimated Size – 10,000 SF

Estimated Cost - $4.5 to $5.5M

Similarly, an expansion of 10,000 square feet at the Scarborough Public Library is
identified in the Needs Assessment as a short term and high priority project. The library
has identified such an expansion as a longstanding need for additional seating, collections,
staff, storage, and meeting space. The Director of the Library and the Board of Directors
believe the existing property can accommodate such an addition without the need for
additional land acquisition. Given the location of the library on the municipal campus, it
too has the potential to provide a modest amount of additional space for other needs or
activities. Given that the libraries current site is somewhat constrained by wetlands,
stormwater facilities, parking and the access road to the Wentworth and the Middle
Schools’ the potential accommodation of additional municipal needs is limited (Figure 2).
That said, the colocation of additional community meeting space (currently needed at
Town Hall); a SEDCO office; or Senior Center-type space in the 2,000 to 4,000 square foot
range may be possible. By accommodating one or more of these additional needs, a
library expansion could reduce or eliminate the need for additional meeting space at
Town Hall and meet other demands on the Town Hall facility, thereby potentially
eliminating the need for expansion to that facility.
Given these other opportunities that could be addressed, this study also views the Public
Library Expansion as a key driver for facilities planning.
Town Hall Needs
Estimated Size – 5,000 to 7,500 SF

Estimated Cost - $1.0M to $2.5M

The Needs Assessment also identified a range of needs to accommodate current and
future personnel and municipal functions at Town Hall as well as meeting space and filing
/ storage. The most acute space needs are for the IT Department (mentioned earlier) as
well as Community Services administrative space, but a variety of departments would
benefit for additional space and office reconfigurations (Figure 3).
As highlighted under the Public Safety Building and Public Library sections above, most of
these needs could be accommodated with co-location within these facility projects,
thereby eliminating or delaying any need to physically expand the Town Hall building.
If one or both of these facility projects do not move forward in the shorter term and the
needs and demands at Town Hall are not relieved, an expansion to Town Hall is likely
warranted and should be explored to address those areas outlined in the Town Hall
section of the Needs Assessment.
Public Works – Fueling Station
Estimated Size – 10,000 SF

Estimated Cost - $700,000

The Public Works facility overall has adequate capacity and interior and exterior room for
growth, so an expansion to that facility is not identified as a short or medium range need
given their current and forecasted operations. The aspect that does need immediate
attention is the replacement and relocation of the town’s fueling station. The existing
fueling station and fuel tanks at the neighboring School Dept. Bus Depot has reached its
allowable life span and needs to be replaced. This project is underway with design and
permitting to relocate the tanks and fueling station to the Public Works facility at 20
Washington Avenue and will likely be installed in 2016 / 2017 (Figure 4).
Community Ice Rink (Community Services / Public Private Partnership)
As noted in the Needs Assessment, an organized hockey group reached an agreement
with the Town within the past two years to pursue a hockey rink/arena facility that would
use municipal land, but be privately financed. The site that has preliminarily been
identified is along Quentin Drive on the municipal campus. To date the private fundraising
hasn’t been sufficient to proceed with an ice rink facility, but this is listed as a short term
project given the relatively recent agreement that exists and the fact that if the
fundraising materializes, the Town will need to make a final decision on whether the land
considered on the municipal campus should be dedicated for such a quasi-public use.
Such a facility has the potential to meet other recreation and community service needs
and functions, such as indoor soccer, indoor tennis and/or other indoor athletic activities
that can be played on an artificial surface in seasons or times when the ice is not in
demand (Figure 5).

B. Medium Term Needs and Drivers (5 to 15 Year Planning Period)
Community Center
Estimated Size – 30,000 SF

Estimated Cost - $9.0M to $10.5M

A multi-purpose community center that could accommodate athletic facilities, such as a
pool, gym, and exercise rooms, as well as space for seniors and other age and interest
groups has been discussed within the community and is identified in the Needs
Assessment. In addition, a community center could be designed to house the
administrative space and needs of the Community Services Department, which is
currently using an overcrowded space at Town Hall.
The size, activities accommodated, and programming of a community center could vary
widely depending on what the community’s priorities are as well as any partnership
opportunities that present themselves. In 2006 the Greater Portland YMCA pursued a
presence in Scarborough for a few years and advanced through concept level design and
planning, but didn’t solidify adequate funding to move forward. A partnership with an
organization like the YMCA with the town providing land and/or supplemental resources
may have the potential to enable some of these needs to be meet through a public-private
partnership arrangement. What wasn’t possible 10 years ago, may be sometime in the
future as the community continues to grow and gain population.
Such a facility could be sited on the municipal campus; at the existing Oak Hill Public Safety
Building site if relocated and deemed adequate for the size and scope of the facility; or at
another location to be determined, depending on how much priority it is given by the
Town. Further, such a facility’s size and functionality will also depend on whether some
community service and senior center needs are met in other municipal facilities and what
the priorities are for programming in that space (Figure 5).
Community Services Storage and Maintenance Building
Estimated Size – 5,000 SF

Estimated Cost - $900,000 to $1.0M

This is a medium term need identified in the Needs Assessment for the centralized storage
of Community Service’s equipment, trucks and materials. This is a need for no greater
than 5,000 square feet of space. Ideally, this facility would be located on the municipal
campus adjacent to the existing grounds and maintenance building, as much of the
Community Service’s maintenance facilities exist on the campus and their staff work out
of the existing grounds building (Figure 5).
Track and Synthetic Turf Field Replacement (Scarborough High School)
Estimated Size – 150,000 SF

Estimated Cost - $1.4M to $1.65M

The existing track and turf field was installed in 2006 and has an expected life of 10 to 15
years. This puts potential replacement at around year 2022. Though this is not a new or
expansion to a facility, it is a major capital expense that needs to be factored into the
Town’s budgeting (Figure 6).
North Scarborough Fire Station Expansion
Estimated Size – 7,000 SF

Estimated Cost - $2.5M to $2.8M

As outlined in the Needs Assessment, the North Scarborough Fire Station is Scarborough’s
most remote fire barn and provides response to not only northwestern Scarborough, but
also areas of Gorham and Westbrook. In fact it houses both Scarborough and Gorham
emergency apparatus. Given the geography this station services and the growth in the
area, an expansion is likely needed in the 5 to 15 year timeframe. In preparation for this
potential demand for expansion, the Town owns the adjacent house lot at 14 Saco Street,
which consists of ¾ of an acre. This property coupled with the existing fire barn and site
is forecasted to be adequate for a likely expansion of 7,000 +/- square feet and associated
access and parking. In terms of funding, there is potential for a municipal partnership
with our mutual aid communities of Gorham and Westbrook, as an expansion at this
station could reduce facility needs in these two communities (Figure 7).
Dunstan Fire Station Expansion
Estimated Size – 5,000 SF

Estimated Cost - $2.3M to $2.7M

The Dunstan Fire Station was last expanded in 1998 and is experiencing limitation on
bedrooms and vehicle bay space given the existing and future growth of personnel and
apparatus at this station. The Needs Assessment identifies that an expansion will likely
be necessary within 10+ years. Unlike the North Scarborough Fire Station, the property
this facility is located on is constrained in size and provides limited area for expansion.
Given this, and the need for expanding horizontally to provide more vehicle bay space,
land acquisition is likely necessary. As the time for expansion approaches, the Town
should plan for and be opportunistic with the acquisition of abutting land to be prepared
in advance for any expansion (Figure 8).

C. Long Term Needs and Drivers (10 to 25 Years)
North Scarborough Park and Ballfields
Estimated Size – 260,000 SF

Estimated Cost - $1.7M to $2.0M

Community Services has a master plan for town parks and ballfields with a goal of
providing such facilities in a satellite manner in all the quadrants of the community. North
Scarborough has been envisioned as an area still in need of a park and athletic facility,

given the population in the area, its future growth potential, and its relative distance for
such existing facilities. The Town currently owns a 20 acre parcel located off of Gorham
Road and across from Running Hill Road that may be well situated to meet these need.
In addition, the town has incrementally been acquiring adjacent land to this parcel along
the Nonesuch River for conservation purposes, but which also can enable such a park
facility to be interconnected by a multi-purpose trail system to surrounding
neighborhoods. Such a trail system could be modeled after the Eastern Trail on the east
side of town and serve as a bike and pedestrian greenway (Figure 9).
West Scarborough Fire Station
Estimated Size – 6,500 SF

Estimated Cost - $3.4M to $3.9M

As identified in the Needs Assessment, an additional fire station to serve the West
Scarborough portion of the community may be called for in long term (15 – 25 years out).
This is an area that has a significant amount of rural residential neighborhoods and
development and lacks a local fire station, so currently it’s an area that is the most remote
to emergency response in the community. That said, growth has slowed in this portion
of Town and the establishment of a fire station may not be cost effective. It is included
in the plan so consideration for a station should be given as should the potential
acquisition of land.
Warren Woods Park Facility
Estimated Size – TBD

Estimated Cost - TBD

When the Town partnered with the Scarborough Land Conservation Trust on the
preservation of the 160 acre Warren Woods property between Payne Road and Sawyer
Road, the Town reserved 10 to 15 acres of land that could be used and developed in the
future as a park and ballfield-type facility. There are not any short and medium range
plans for such a facility, but this opportunity should be highlighted in this facilities plan
should the need or desire arise in the future (Figure 10).

V. Facility Cost Estimates
As shown in the previous section of the report, estimated sizes and costs are provided for a
general indication of the size needs that may be warranted and a range of the potential cost of
such a new facility, expansion or renovation. The Town worked with our consultant Woodard
and Curran to develop general facility programming and estimating to arrive at these costs. It
should be clearly noted that all of these estimates are based on general project concepts and a
general order of magnitude for feasibility purposes only. Further, escalation costs have not been
included for any projects, which should be of particular note for facilities that may be medium or
long term in timing or priority. The following matrixes provide more detail around this cost

estimating for each facility. Line items are provided that may appear detailed but are included
to arrive at general cost estimates and not because any particular decisions have been made.

VI. Integration with School Department Facilities Plan
Concurrent with this facilities planning effort, the School Department is conducting their own
facilities analysis and plan. The details of that plan will be forthcoming in a separate report, but
both plans need to ultimately relate to each other in terms of both the use and dedication of
town land as well as the timing of additional financing for new or expanded facilities or other
major capital needs.
In terms of town-owned land and municipal campus planning, land in close proximities to the
High School, Middle School, and Wentworth Intermediate School should likely be reserved for
the potential future need for additions or expansions sometime in the future. While such
changes may not be forecasted in the near or medium term, adding on to these facilities will
likely be the most cost effective and practical in the future when that time comes.
In addition to the primary municipal and school campus, the three neighborhood primary schools
offer strategic education facilities and town land in the Pleasant Hill, Blue Point and Eight Corners
neighborhoods. These schools may remain in these locations for years to come, but if it is
decided that a new primary school facility is warranted and one or more of these properties is
vacated, these locations should be assessed for an appropriate municipal reuse. An example of
an adaptive reuse of an old primary school facility in South Portland is its current use for the
Planning and Code Enforcement Department. While this particular department in such a setting
may or may not make sense for Scarborough, it’s an example of utilizing existing facilities for
different purposes. After careful consideration, these facilities could also be retained by the town
and rented out for revenue (much like the Oak Hill School at 29 Black Point Road is today) or
could be long-term leased or sold for development (much like the former Bessey School that is
now an elderly housing facility).
Also depending on the recommendations of the School Department facilities plan, if it
recommends a future centralized primary school on or near the municipal campus, that needs to
be integrated with the overall plans and needs for the campus and may play a role in dictating
whether or not a Community Center, Ice Rink or other town facilities should be sited in key
locations on the campus.
In terms of facility timing, priority, and funding, it is similarly critical to assimilate both of these
facilities plans in order to moderate the Town’s debt service as well as to prevent competition
between projects within the same funding period.

.

VII. Conclusions and Next Steps
As stated in the introduction, this report is intended to provide a current and future needs
assessment for the town’s municipal facilities. It is based on past, existing and future forecasted
needs and desires for town facilities in order to maintain and achieve the town’s ever changing
service needs, demands and expectations. This needs assessment used the Public Facilities
inventory of the 2006 Updated Comprehensive Plan as a starting point and relied heavily on the
guidance and knowledge of the Town Manager, Town Department Heads, and the citizen
member Long Range Planning Committee. It is a report that includes an initial prioritization of
these needs; general cost estimates; potential locations for new or expanded facilities; and
opportunities for collaborative projects, shared space, and public-private partnerships. These
priorities and potential locations for facilities or expansions as well as opportunities for shared
space and public-private partnerships should be considered fluid and priorities may be reordered
or adapted based on funding opportunities, partnerships, and alternative needs and desires that
may arise in the future.
Further, it should be clearly noted that this facilities plan should be viewed as a broad assessment
and planning tool that provides general guidance on town facility needs, priorities, geographic
locations, land to be used and the like. Any particular facilities project will need a more detailed
plan, analysis, design effort and process to determine their specific scope, cost and
implementation. In addition, future decision makers may update this facilities plan to adjust its
contents to reflect the needs and priorities at that time as stated above. So ideally this plan and
report can serve as a good framework and starting point, from which the Town can consistently
refer to, update and modernize in order to incrementally plan for, manage and deliver facilities
to meet its on-going needs.
As noted in Appendix A. the overall cost estimates of the facilities projects outlined this long
range plan total between $42 Million to $48 Million in 2015/2016 dollars. Given these significant
figures, it will be critical to evaluate the Town’s debt service schedule and requirements and
identify when the more costly projects can or should be advanced without placing undue
pressure on our debt service. Given the longer range timeframe we are considering, this report
is intended to prepare and enable planned facility investments that can be strategically managed
with our debt service rather than reacting or crisis driven expenditures that create more debt
service volatility.
As specific facility priorities are selected or initiated, this report recommends the creation of
individual Ad Hoc Study or Facility Committees that more closely examine and guide the specifics
of any particular project, such as site selection; specific facility needs and opportunities; funding
sources and timing; and public outreach etc. It should also be noted that most of the significant
facility projects will need local voter approval, which is a process and step that warrants the due
diligence that a specific committee and associated public awareness campaign can provide.

10/20/2015

Scarborough Facilities Master Planning
Facility Description

New Central Public Safety Building
Dunstan Fire Station Expansion
North Scarborough Fire Station Expansion
New West Scarborough Fire Station
Public Library Renovation & Expansion
Town Hall Reconfiguration
IT & Central Server Facility
SEDCO Offices
New Community Center
Community Services Storage Building
High School Track/Synthetic Turf Replacement
North Scarborough Park & Ballfields

Facilities Conceptual Master Plan Budget

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

Construction

Size (SF)

New
Expansion
Expansion
New
Expansion
Expansion
New
Renovation
New
New
Renovation
New

43,400
5,000
7,000
6,500
10,000
5,000
2,500
600
30,000
5,000
148,000
260,000

Cost Range

Budget Cost
(Low)
$
$
$
$
$
$
$
$
$
$
$
$

13,419,000
2,312,000
2,468,000
3,385,000
4,527,000
1,000,000
1,431,000
143,000
9,120,000
938,000
1,425,000
1,717,000

$

41,885,000

Cost/SF
(Low)
$
$
$
$
$
$
$
$
$
$
$
$

309
462
353
521
453
200
572
238
304
188
10
7

to

Notes:
All projects are based on conceptual order of magnitude budget cost estimates for feasability purposes only.
All projects will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule for each capital improvement project.
Costs for legal development, financing, debt service, staff salaries, etc. are not included.
Potential funding from mutual aid towns or public/private partnerships are not included.
Factors for future permitting, regulatory and building code changes are not included.
IT Facility and SEDCO Offices may be integrated with a concurrent project pending further evaluation.
Community Center may be developed as a renovation option to an existing building.
Cost range is assumed at -5% to +10% from the datum order of magnitude budget cost estimates.
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Summary

Budget Cost
(High)
$
$
$
$
$
$
$
$
$
$
$
$

15,532,000
2,677,000
2,858,000
3,919,000
5,242,000
1,158,000
1,657,000
166,000
10,560,000
1,086,000
1,650,000
1,988,000

$

48,493,000

Cost/SF
(High)
$
$
$
$
$
$
$
$
$
$
$
$

358
535
408
603
524
232
663
277
352
217
11
8

10/20/2015

New Central Public Safety Building (43,400 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Special Construction
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

Totals

594,000
131,000
976,000
484,000
517,000
752,000
703,000
433,000
499,000
935,000
123,000
21,000
81,000
168,000
356,000
1,329,000
923,000
902,000
75,000
22,000
100,000
405,000
$ 10,529,000

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact / Permit Fees

Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner

Tele/Data System & Outlets
Fiber Optic Cable
Z Phones
Communications Tower
Communications Center
VOC Alarm
Security System
Dispatch Stations
Subtotal Systems Costs
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Cost

Public Safety Building

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$
$
$

385,000
10,000
75,000
125,000
175,000
150,000
$

920,000

$

88,000

$

371,000

40,000
5,000
No Cost
20,000
5,000
3,000
15,000

21,000
10,000
60,000
95,000
100,000
10,000
12,000
63,000

10/20/2015

New Central Public Safety Building (43,400 SF)
Category
Equipment

Description
Police Gear Lockers
Fire Gear Lockers
Evidence Pass Thru
Fitness Equipment
Gear Dryer
Industrial Washer/Dryer
Kitchen Equipment
Plymo Vent System
Generator
Office Equipment
Apparatus Equipment (Existing)
Small Tools & Power Equipment (Existing)
Fire Hose Storage Racks (Existing)
Flat Screen Televisions (Existing)
Small Appliances (Existing)
Subtotal Equipment Costs

Furniture / Fixtures

Other

Offsite Improvements

Office Furniture
Window Treatment
Interior Signage
Exterior Signage
Dormitory Furniture
Bedding / Pillows / Towels
Kitchen Utensils / Dishes / Pots / Pans
Marker Boards
Subtotal Furniture Costs

Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner

Land Acquisition - Existing Town Land
Moving & Storage
Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner
Owner
Owner

Traffic Signalization - Not Required
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

Responsibility
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner

$
$
$
$
$
$
$
$
$
$

$
$
$
$

$
$
$

$
$

Cost
8,000
8,000
5,000
15,000
6,000
14,000
25,000
32,000
150,000
70,000
No Cost
No Cost
No Cost
No Cost
No Cost
$

333,000

$

604,000

$

1,255,000

$

-

552,000
12,000
10,000
30,000
No Cost
No Cost
No Cost
No Cost

No Cost
15,000
175,000
1,065,000

-

43,400 SF
$

Totals

13,419,000

$ 14,100,000
$ 15,532,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes Administrative Offices, Training, Fitness, Dispatch and Living Quarters for Fire and Police Services.
Includes four (4) 20' x 80' Apparatus Bays with associated support areas for Fire/Rescue Services.
Includes Sally Port, Evidence Storage and Processing Areas for Police Services.
Includes allowances for site development and utility costs.
Includes allowances for ADA Compliance and Life Safety Systems.
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Public Safety Building
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Dunstan Fire Station Expansion (5,000 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Existing Building Renovations (Allowance)
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
Contractor
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact /Permit Fees
Tele/Data System & Outlets
Fiber Optic Cable
Security System
Subtotal Systems Costs

Owner
Owner
Owner

Plymo Vent System
Generator

Owner
Owner
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Dunstan Fire Station

Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$

$
$

Totals

68,000
15,000
112,000
56,000
59,000
86,000
81,000
50,000
57,000
107,000
14,000
3,000
250,000
19,000
41,000
152,000
106,000
103,000
9,000
3,000
12,000
47,000
$

1,450,000

$

103,000

$

20,000

$

25,000

45,000
2,000
3,000
15,000
20,000
18,000

15,000
5,000
No Cost
-

15,000
5,000
5,000

12,000
50,000

10/20/2015

Dunstan Fire Station Expansion (5,000 SF)
Category

Description
Office Equipment
Apparatus Equipment
Small Tools & Power Equipment
Small Appliances
Subtotal Equipment Costs

Furniture / Fixtures

Other

Offsite Improvements

Responsibility
Owner
Owner
Owner
Owner

Office Furniture
Window Treatment
Interior Signage
Subtotal Furniture Costs

Owner
Owner
Owner

Land Acquisition - Allowance
Moving & Storage
Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner
Owner
Owner

Traffic Signalization - Not Included
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

$

$
$
$

$
$
$
$

$
$

Cost
10,000
No Cost
No Cost
No Cost
$

72,000

$

13,000

$

751,000

$

-

$
$

2,434,000
2,677,000

5,000
5,000
3,000

400,000
50,000
301,000

-

5,000 SF
$

Totals

2,312,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes two (2) 20' x 50' Apparatus Bays with associated support areas for Fire/Rescue Services.
Includes living quarters and associated support space for call fire service staff.
Includes site development and site utility costs which will be dependent on space constraints.
Includes allowances for ADA Compliance and Life Safety Systems.
Excludes renovations or major modifications to the existing fire station.
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Dunstan Fire Station

10/20/2015

North Scarborough Fire Station Expansion (7,000 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Existing Building Renovations (Allowance)
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
Contractor
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees
DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact / Permit Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

Tele/Data System & Outlets
Fiber Optic Cable
Security System
Subtotal Systems Costs

Owner
Owner
Owner

Plymo Vent System
Generator

Owner
Owner
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Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$

$
$

Totals

95,000
21,000
156,000
78,000
83,000
120,000
113,000
64,000
80,000
149,000
20,000
4,000
175,000
27,000
57,000
213,000
148,000
144,000
12,000
4,000
16,000
65,000
$

1,844,000

$

142,000

$

30,000

$

65,000

62,000
2,000
5,000
20,000
28,000
25,000

25,000
5,000
No Cost
-

15,000
45,000
5,000

20,000
-

10/20/2015

North Scarborough Fire Station Expansion (7,000 SF)
Category

Description
Office Equipment
Apparatus Equipment
Small Tools & Power Equipment
Small Appliances
Subtotal Equipment Costs

Furniture / Fixtures

Other

Offsite Improvements

Office Furniture
Window Treatment
Interior Signage
Subtotal Furniture Costs

Owner
Owner
Owner

Land Acquisition - Existing Town Land
Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner
Owner

Traffic Signalization - Not Included
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)
11)

Responsibility
Owner
Owner
Owner
Owner

$

$
$
$

$
$

$
$

Cost
15,000
No Cost
No Cost
No Cost
$

35,000

$

18,000

$

464,000

$

-

$
$

2,598,000
2,858,000

10,000
5,000
3,000

No Cost
75,000
389,000

-

7,000 SF
$

Totals

2,468,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes two (2) 20' x 80' Apparatus Bays with associated support areas for Fire/Rescue Services.
Includes expansion space for future growth and associated support space for Fire/Rescue Services.
Includes allowances for site development and site utility costs.
Includes allowances for ADA Compliance and Life Safety Systems.
Includes allowance for renovations to the existing North Scarborough Fire Station facility.
Excludes renovations or major modifications to the existing fire station.
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New West Scarborough Fire Station (6,500 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Special Construction
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees
DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact / Permit Fees

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner

Tele/Data System & Outlets
Fiber Optic Cable
Z Phones
Communications Tower
Communications Center
VOC Alarm
Security System
Dispatch Stations
Subtotal Systems Costs
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Architect
Engineer
Engineer
Engineer
Engineer
Engineer

West Scarborough Fire Station

Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$
$
$

Totals

89,000
20,000
146,000
73,000
77,000
112,000
105,000
65,000
75,000
140,000
19,000
3,000
12,000
25,000
53,000
199,000
138,000
135,000
11,000
3,000
15,000
61,000
$

1,576,000

$

134,000

$

65,000

$

31,000

59,000
2,000
4,000
19,000
27,000
23,000

40,000
5,000
No Cost
20,000
-

21,000
10,000
-

10/20/2015

New West Scarborough Fire Station (6,500 SF)
Category
Equipment

Description
Fire Gear Lockers
Fitness Equipment
Gear Dryer
Industrial Washer/Dryer
Kitchen Equipment
Plymo Vent System
Generator
Office Equipment
Apparatus Equipment
Small Tools & Power Equipment
Fire Hose Storage Racks
Flat Screen Televisions
Small Appliances
Subtotal Equipment Costs

Furniture / Fixtures

Other

Offsite Improvements

Office Furniture
Window Treatment
Interior Signage
Exterior Signage
Dormitory Furniture
Bedding / Pillows / Towels
Kitchen Utensils / Dishes / Pots / Pans
Marker Boards
Subtotal Furniture Costs

Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner

Land Acquisition - 4 Acres Estimated
Moving & Storage
Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner
Owner
Owner

$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$
$
$

$
$
$
$

$
$

Traffic Pre-Emption Warning Lights - Allowance
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

Responsibility
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner
Owner

Cost
8,000
15,000
6,000
14,000
25,000
32,000
150,000
70,000
500,000
25,000
30,000
5,000
5,000
$

885,000

$

52,000

$

770,000

$

50,000

$
$

3,563,000
3,919,000

15,000
5,000
5,000
10,000
10,000
3,000
3,000
1,000

400,000
30,000
150,000
190,000

50,000
-

6,5000 SF
$

Totals

3,385,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes Administrative Offices, House Watch and associated support services.
Includes two (2) 20' x 80' Apparatus Bays with associated support areas for Fire/Rescue Services.
Includes living quarters, fitness, training and associated support areas for Fire/Rescue Services.
Includes allowances for site development and site utility costs.
Includes allowances for ADA Compliance and Life Safety Systems.
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West Scarborough Fire Station

10/20/2015

Scarborough Public Library Renovation & Expansion (10,000 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Existing Building Renovations (Allowance)
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
Contractor
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact / Permit Fees
Tele/Data System & Outlets
Fiber Optic Cable
Security System
Subtotal Systems Costs

Owner
Owner
Owner

Library Equipment
Generator

Owner
Owner

00 Scarborough Facility Master Plan (Complete) 2015.10.20

Public Library Expansion

Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$

$
$

Totals

137,000
30,000
425,000
112,000
119,000
174,000
192,000
100,000
115,000
265,000
39,000
25,000
750,000
38,000
102,000
306,000
213,000
208,000
18,000
5,000
23,000
94,000
$

3,490,000

$

240,000

$

65,000

$

90,000

95,000
5,000
35,000
30,000
40,000
35,000

25,000
5,000
No Cost
20,000
5,000
5,000
5,000

30,000
25,000
35,000

125,000
75,000

10/20/2015

Scarborough Public Library Renovation & Expansion (10,000 SF)
Category

Description

Responsibility
Owner

Office Equipment
Subtotal Equipment Costs
Furniture / Fixtures

Other

Offsite Improvements

Library Furniture
Window Treatment
Interior Signage
Subtotal Furniture Costs

Owner
Owner
Owner

Land Acquisition - Existing Town Property
Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner
Owner

Traffic Signalization - Not Included
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

Cost
30,000

$

$
$
$

$
$

Public Library Expansion

230,000

$

145,000

$

505,000

$

-

$
$

4,765,000
5,242,000

No Cost
75,000
430,000

-

10,000 SF
4,527,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes seating, collections, storage and meeting space for Library Services.
Includes allowances for new equipment, furniture and generator (if required).
Includes allowances for site development and utility costs.
Includes allowances for ADA Compliance and Life Safety Systems.
Includes allowance for renovations to the existing Scarborough Public Library facility.
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$
120,000
15,000
10,000

$
$

$

Totals

10/20/2015

Scarborough Town Hall Reconfiguration (5,000 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Selective Demolition
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Special Construction
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
N/A
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees
DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact /Permit Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

Tele/Data System & Outlets
Fiber Optic Cable
Security System
Subtotal Systems Costs

Owner
Owner
Owner

Office Equipment
Generator

Owner
Owner

00 Scarborough Facility Master Plan (Complete) 2015.10.20 Town Hall Reconfiguration

Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$

$
$

Totals

69,000
16,000
25,000
51,000
18,000
108,000
15,000
2,000
19,000
41,000
153,000
107,000
104,000
9,000
3,000
12,000
32,000
$

784,000

$

83,000

$

-

$

15,000

45,000
20,000
18,000

No Cost
-

15,000
-

20,000
-

10/20/2015

Scarborough Town Hall Reconfiguration (5,000 SF)
Category

Description
Audio/Visual Equipment
Subtotal Equipment Costs

Furniture / Fixtures

Other

Offsite Improvements

Office Furniture
Window Treatment
Interior Signage
Subtotal Furniture Costs

Owner
Owner
Owner

Land Acquisition - Existing Town Property
Owner Contingency
Subtotal Other Costs

Owner
Owner

Traffic Signalization - Not Included
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

Responsibility
Owner

$

$
$
$

$

$
$

Cost
15,000
$

35,000

$

40,000

$

96,000

$

-

$
$

1,053,000
1,158,000

30,000
5,000
5,000

No Cost
96,000

-

5,000 SF
$

Totals

1,000,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
SEDCO Offices may be integrated with the Town Hall Reconfiguration pending further evaulation.
Includes building expansion allowances for new offices, meeting rooms, storage, etc.
Includes allowances for site development and utility costs for building expansion.
Includes allowances for ADA Compliance and Life Safety Systems.
Excludes expansion or major renovations to the existing Scarborough Town Hall facility.

00 Scarborough Facility Master Plan (Complete) 2015.10.20 Town Hall Reconfiguration

10/20/2015

IT & Central Server Facility (2,500 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Special Construction
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
Contractor
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact / Permit Fees
Tele/Data System & Outlets
Fiber Optic Cable
Security System
Subtotal Systems Costs

Owner
Owner
Owner

IT Equipment
Generator

Owner
Owner

00 Scarborough Facility Master Plan (Complete) 2015.10.20

IT & Server Room

Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$

$
$

Totals

35,000
8,000
57,000
28,000
30,000
44,000
41,000
25,000
29,000
54,000
8,000
1,000
13,000
19,000
21,000
102,000
79,000
58,000
5,000
2,000
6,000
26,000
$

691,000

$

63,000

$

65,000

$

45,000

23,000
2,000
2,000
8,000
13,000
15,000

25,000
5,000
No Cost
20,000
5,000
5,000
5,000

15,000
25,000
5,000

300,000
75,000

10/20/2015

IT & Central Server Facility (2,500 SF)
Category

Description

Responsibility
Owner

Audio/Visual Equipment
Subtotal Equipment Costs
Furniture / Fixtures

Other

Offsite Improvements

IT Furniture
Window Treatment
Interior Signage
Subtotal Furniture Costs

Owner
Owner
Owner

Land Acquisition - Existing Town Property
Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner
Owner

Traffic Signalization - Not Included
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

$

$
$
$

$
$

$
$

Cost
15,000
$

390,000

$

70,000

$

182,000

$

-

$
$

1,506,000
1,657,000

60,000
5,000
5,000

No Cost
50,000
132,000

-

2,500 SF
$

Totals

1,431,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes new Server Room and workspace for staff, storage, shipping/receiving, etc.
Includes allowances for site development and utility costs for building expansion.
Includes allowances for ADA Compliance and Life Safety Systems.
IT may be incorporated into the Public Safety Building project for shared security and utility cost savings.
Excludes external fiber optic instructure costs which may be required for connectivity.
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IT & Server Room

10/20/2015

SEDCO Offices (600 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Special Construction
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
N/A
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact /Permit Fees
Tele/Data System & Outlets
Fiber Optic Cable
Security System
Subtotal Systems Costs

Owner
Owner
Owner

Office Equipment
Generator

Owner
N/A

00 Scarborough Facility Master Plan (Complete) 2015.10.20

SEDCO Offices

Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$

$
$

Totals

8,000
2,000
5,000
2,000
13,000
2,000
2,000
5,000
16,000
12,000
21,000
1,000
1,000
6,000
$

96,000

$

9,000

$

-

$

5,000

5,000
2,000
2,000

No Cost
-

5,000
-

5,000
-

10/20/2015

SEDCO Offices (600 SF)
Category

Description

Responsibility
Owner

Audio/Visual Equipment
Subtotal Equipment Costs
Furniture / Fixtures

Other

Offsite Improvements

Office Furniture
Window Treatment
Interior Signage
Subtotal Furniture Costs

Owner
Owner
Owner

Land Acquisition - Existing Town Property
Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner
Owner

Traffic Signalization - Not Included
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

$

$
$
$

$
$

$
$

Cost
5,000
$

10,000

$

8,000

$

23,000

$

-

$
$

151,000
166,000

5,000
2,000
1,000

No Cost
10,000
13,000

-

600 SF
$

Totals

143,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
SEDCO Offices may be integrated with the Town Hall Reconfiguration pending further evaulation.
Includes office and meeting space for SEDCO operations and staff.
Includes allowances for ADA Compliance and Life Safety Systems.
Excludes building addition costs assuming SEDCO Offices are incorporated in an existing facility.
Excludes storage and support space assumed to be shared within an existing facility.
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SEDCO Offices
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New Scarborough Community Center (30,000 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Special Construction - Pool
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact /Permit Fees
Tele/Data System & Outlets
Fiber Optic Cable
Security System
Subtotal Systems Costs

Owner
Owner
Owner

Office Equipment
Generator

Owner
Owner
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New Community Center

Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$

$
$

Totals

411,000
93,000
675,000
336,000
357,000
522,000
486,000
300,000
345,000
645,000
87,000
12,000
630,000
70,000
114,000
246,000
918,000
639,000
624,000
54,000
15,000
69,000
282,000
$

7,930,000

$

621,000

$

65,000

$

45,000

270,000
12,000
24,000
90,000
120,000
105,000

25,000
5,000
No Cost
20,000
5,000
5,000
5,000

15,000
25,000
5,000

50,000
150,000

10/20/2015

New Scarborough Community Center (30,000 SF)
Category

Description

Responsibility
Owner

Audio/Visual Equipment
Subtotal Equipment Costs
Furniture / Fixtures

Other

Offsite Improvements

Office Furniture
Window Treatment
Interior Signage
Exterior Signage
Subtotal Furniture Costs

Owner
Owner
Owner
Owner

Land Acquisition - Existing Town Land
Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner
Owner

Traffic Signalization - Not Included
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

$

$
$
$
$

$
$

$
$

Cost
15,000

New Community Center

215,000

$

110,000

$

614,000

$

-

No Cost
100,000
514,000

-

9,120,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes multi-purpose rooms for Senior Center, Community Services and Administrative offices.
Includes six-lane 25M Indoor Pool and Fitness Center.
Includes allowances for site development, landscaping and site utility costs.
Includes allowances for ADA Compliance and Life Safety Systems.
Community Center may be developed as a renovation option to an existing building.
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$
60,000
20,000
15,000
15,000

30,000 SF
$

Totals

$ 9,600,000
$ 10,560,000

10/20/2015

New Community Services Storage Building (5,000 SF)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Special Construction
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
Contractor
N/A
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees
DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact /Permit Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

Tele/Data System & Outlets
Fiber Optic Cable
Security System
Subtotal Systems Costs

Owner
Owner
Owner

Maintenance Equipment
Generator

Owner
N/A

00 Scarborough Facility Master Plan (Complete) 2015.10.20
Community Services Storage Bld

Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$
$

$
$

Totals

69,000
16,000
113,000
56,000
60,000
87,000
31,000
50,000
18,000
25,000
10,000
40,000
45,000
68,000
9,000
3,000
12,000
47,000
$

759,000

$

99,000

$

20,000

$

2,000

40,000
2,000
4,000
15,000
20,000
18,000

No Cost
10,000
5,000
5,000
-

2,000

-

10/20/2015

New Community Services Storage Building (5,000 SF)
Category

Description
Storage Shelving System
Subtotal Equipment Costs

Furniture / Fixtures

Other

Offsite Improvements

Responsibility
Owner

Furniture
Window Treatment
Interior Signage
Exterior Signage
Subtotal Furniture Costs

Owner
Owner
Owner
Owner

Land Acquisition - Existing Town Land
Owner Contingency
Subtotal Other Costs

Owner
Owner

Traffic Signalization - Not Included
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
9)
10)
6)
7)
8)

Cost
5,000

$

$
$
$
$

$

5,000

$

6,000

$

96,000

$

-

$
$

987,000
1,086,000

No Cost
96,000

-

5,000 SF
938,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes allowances for site development and utility costs.
Includes allowances for ADA Compliance and Life Safety Systems.
Excludes vehicle maintenance, lifts and service equipment.
Excludes administrative office and storage spaces.
Excludes locker room and restroom facilities.
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$
1,000
5,000

$
$

$

Totals

10/20/2015

Scarborough High School Track & Synthetic Turf Replacement
Category

Description
"Hard Costs"
General Conditions
General Requirements
Site Work / Demolition
Track Replacement (50,000 SF)
Synthetic Turf Replacement (98,000 SF)
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Construction

"Soft Costs"
Architectural
Subtotal Design / Engineering Fees

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Furniture / Fixtures

Other

Offsite Improvements

Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

Architect

Building Permit Fee - Waived
Subtotal Impact /Permit Fees

Owner

Security (Camera) System
Subtotal Systems Costs

Owner

Athletic Field Equipment
Subtotal Equipment Costs

Owner

Signage
Subtotal Furniture Costs

Owner

Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner

Traffic Signalization - Not Included
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Owner
Owner

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

Responsibility

Cost

$
$
$
$
$
$
$
$
$
$

$

111,000
37,000
222,000
300,000
294,000
126,000
16,000
8,000
38,000
79,000
$

1,231,000

$

37,000

$

-

$

25,000

$

60,000

$

30,000

$

117,000

$

-

$
$

1,500,000
1,650,000

37,000

No Cost

$

$

$

$
$

25,000

60,000

30,000

30,000
87,000

$
$

-

148,000 SF
$

1,425,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require detail specifications and design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes demolition and disposal of the existing track and synthetic turf surfaces.
Includes allowance for new 50,000 +/- SF 10mm Polyurethane track surface at $6.00/SF.
Includes allowance for new 98,000 +/- SF synthetic turf surface at $3.00/SF.
Includes allowances for Security Cameras, Athletic Field Equipment and Signage.
Excludes renovations or major modifications to the existing Concession and Athletic Facilities.
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Totals

10/20/2015

New North Scarborough Park & Ballfields (10 Acres Phased)
Category

Construction

Design / Engineering

Impact / Permit Fees

Systems

Equipment

Description

Responsibility

"Hard Costs"
General Conditions
General Requirements
Site Work
Concrete
Masonry
Steel
Carpentry
Thermal & Moisture Protection
Doors & Windows
Finishes
Specialties
Equipment
Furnishings
Special Construction
Elevator
Fire Protection
Plumbing
HVAC
Electrical
Construction Contingency (10%)
General Liability Insurance
Builders Risk Insurance
Payment & Performance Bond
Contractor Fee (4%)
Subtotal Construction Costs

Contractor
Contractor
Contractor
Contractor
N/A
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Owner (FF&E)
N/A
N/A
N/A
N/A
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor
Contractor

"Soft Costs"
Architectural
Geotechnical
Civil
Structural
Mechanical
Electrical
Subtotal Design / Engineering Fees
DEP Permit
DOT Permit
Building Permit Fee - Waived
Electrical Service Fee
Water Service Connection Stub
Natural Gas Service Fee
Sewer Impact Fee
Subtotal Impact / Permit Fees

Architect
Engineer
Engineer
Engineer
Engineer
Engineer

Civil Engineer
Civil Engineer
Owner
Owner
Owner
Owner
Owner

Tele/Data System & Outlets
Fiber Optic Cable
Subtotal Systems Costs

Owner
Owner

Baseball/Park Equipment
Food Service Equipment
Subtotal Equipment Costs

Owner
Owner
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North Scarborough Park & Fields

Cost

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$

$
$
$
$
$
$

$
$

$
$

Totals

156,000
39,000
520,000
26,000
52,000
13,000
10,000
18,000
3,000
31,000
39,000
36,000
94,000
19,000
25,000
50,000
114,000
$

1,245,000

$

122,000

$

63,000

$

5,000

$

60,000

39,000
5,000
47,000
8,000
10,000
13,000

30,000
5,000
No Cost
20,000
5,000
3,000
-

5,000
-

40,000
20,000

10/20/2015

New North Scarborough Park & Ballfields (10 Acres Phased)
Category

Description

Furniture / Fixtures

Interior Signage
Exterior Signage
Concession
Furnishings
Subtotal Furnishings Costs

Owner
Owner
Owner
Owner

Land Acquisition - Existing Town Land
Resident Inspector (Clerk-of-the-Works)
Owner Contingency
Subtotal Other Costs

Owner
Owner
Owner

Other

Offsite Improvements

Cost
$
$
$
$

$
$

$
$

Traffic Signalization - Allowance
Recreation or Open Space Fees - Not Included
Subtotal Offsite Improvement Costs

Total Project Budget
Budget Cost Range (-5% to +10%)

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)

Responsibility

1,000
5,000
10,000
5,000
21,000

$

191,000

$

100,000

$
$

1,807,000
1,988,000

100,000
-

1,717,000

Notes:
Project is based on conceptual order of magnitude budget cost estimate.
Project will require programming and schematic design to delineate the scope of work.
Reference site location map for conceptual master facilities planning.
Escalation costs are not included depending on the priority and schedule of the project.
Factors for future permitting, regulatory and building code changes are not included.
Includes six (6) acres of recreational facility development with four (4) playfields.
Includes allowance for Concession Building with restooms and equipment storage.
Includes allowances for playground and park area.
Includes allowances for site development, utility costs and traffic signal (if required).
Includes allowances for ADA Compliance and Life Safety Systems.
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$
No Cost
50,000
141,000

10 Acres (Phased)
$

Totals

Public Facilities

Public Facilities
Our town has grown considerably and the demands placed on
our public facilities are changing. This chapter inventories our
town’s public facilities and identifies improvements that are
needed in order to continue providing a high level of service.
In 1999, the Town commissioned the Municipal and School
Facilities Study. This study is an exhaustive catalogue of each
facility’s condition and ability to provide services into the
future. This chapter is a summary and update of the Municipal
and School Facilities Study.
This chapter includes assessments of the Police Department,
Fire Department, Rescue, Public Works, Municipal Building,
and School Department. Other public facilities are addressed
elsewhere in the plan, including recreational facilities, Public
Library, sewer and water utilities, and transportation facilities.

Police Department
The Scarborough Police Department provides public safety
services to the town 24 hours a day, seven days per week. The
Department is housed in the public safety building on Route 1
in Oak Hill. The Communications Center and the Fire
Department are located in the same building.
The public safety building is a 15,000 square foot structure on
approximately two acres. The building is generally in good
condition, but overcrowding has become a concern. Recent
reorganizations of space within the Department have provided
modest relief.
2006 Update of the Comprehensive Plan

There is parking for approximately 45 cars as well as a fire
truck staging area. The Police Department “L” shaped wing
extends off of the back of the fire station and faces Westwood
Avenue.
Vehicles
The Police Department operates 17 vehicles:







6 marked patrol cars,
3 unmarked vehicles,
1 animal control vehicle,
1 marine resource vehicle,
2 watercraft (1 is shared with the Fire Department), and
4 military surplus vehicles (1 is the D.A.R.E. vehicle).

The marked patrol vehicles average 100,000 miles per year.
Approximately four of these vehicles are traded in each year.
Police vehicles are fueled at the Public Works fuel depot at the
Scarborough Industrial Park.
Communications Center
The Communications Center is located inside the front door of
the Police Station, facing Westwood Avenue. The center is
under the direction of the Police Department and provides
dispatch services to police, fire, and rescue.
Police Service Levels
The Department has 32 sworn officers. This includes 1 chief, 2
captains, 5 patrol sergeants, 1 detective sergeant, 2 detectives,
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1 juvenile detective, 15 patrol officers, 2 school resource
officers, 1 community police officer, 1 evidence technician,
and 1 high-intensity drug trafficking officer.
In addition, the Department oversees 10 dispatch personnel, an
animal control officer, a marine resource officer, 2
administrative personnel, a custodian, and approximately 33
reserve officers. The reserve officers are used when demand
on peaks, usually during the summer months, special events,
and beach patrol.
The department usually operates three patrol units at a time for
24 hours each day. This patrol schedule requires a sergeant
and three patrol officers on duty 24 hours per day. The
schedule can adjust to meet peak demands placed on the
system or periodic staffing shortages. The rapid expansion of
residential development to the west of the Maine Turnpike has
increased the demand for another patrol officer to help
maintain a high service level.
Demand on the Police Department has increased significantly.
In 2004, the Department (which responds to every service call
for fire and EMS as well as its own police calls) responded to
nearly 23,500 calls. Of these nearly 22,000 were calls for
police service exclusively.
Our town’s crime rate has been decreasing. The Federal
Bureau of Investigation tracks violent and property crimes in
every community in the nation. These crimes (murder, rape,
assault, robbery, larceny, etc) are compiled into a crime rate (in
Maine, reported as the number of violent and property crimes
for every 1,000 people).
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In 1995, our town’s crime rate was 44.80 crimes per 1,000
residents. This was close to the crime rate for Cumberland
County as a whole (47.59). By 2003, our crime rate had fallen
dramatically to 18.62, while the county’s crime rate had fallen
to 30.48.
The public safety building is overcrowded. The benefits of colocating fire and police are significant, so future space needs
should consider maintaining these services in the same facility.
Significant expansion to the public safety building could occur
on-site if adjacent land was made available.
Largely the result of our town’s rapid growth, the Department
has grown in recent years. Several factors will apply pressure
on staffing levels in the future. Continued growth, especially
west of the Maine Turnpike, could require the Department to
add another patrol officer to each shift. Training requirements
to maintain a high level of service in the community take up
more of the Department’s time each year. And while
technology has made filing police reports more efficient, the
complexity of these filings has significantly increased the
amount of time it takes to file reports.

Fire Department
The Scarborough Fire Department consists of six neighborhood
fire stations throughout the community. Administrative offices
are in the public safety building at Oak Hill - and the rest are in
Pleasant Hill, Pine Point, North Scarborough, Black Point, and
Dunstan.
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The Department is a call firefighting force with a full-time fire
chief, two full-time deputies, and two full-time administrative
assistants.



Station #5/North Scarborough is located on 0.62 acres at
16 Saco Street. The area has parking for 19 vehicles and a
staging area for fire trucks. There is no room for expansion
at this location. The 5,500 square foot building is generally
in good condition. This station is cooperatively supported
by the Towns of Scarborough and Gorham. Scarborough
owns the building and Engine 5, and the Town of Gorham
owns Tank 1. Membership for the call company is drawn
from the North Scarborough and South Gorham
neighborhoods and the apparatus responds to incidents in a
response district covering both communities without regard
for the town lines. This station serves an extremely large
geographical area consisting mostly of rural water supply
areas in North Scarborough. This area has seen tremendous
residential growth pressures over the past 10 years. Engine
5, Tank 1, and a Command Van are housed at this station.



Station #6/Dunstan is located on 0.46 acres at 643 US
Route 1. It was recently expanded to nearly 10,000 square
feet. Because the building and its parking area occupy the
entire site no more expansion is possible without acquiring
more acreage. Engine 6, Ladder 1, Rescue 2, Rescue 3 (our
spare truck), and the Mobile Canteen are housed at this
station.



Station #7/Oak Hill is located at 246 U. S. Route 1 across
from the municipal campus. This area has parking for 43
vehicles (including the Police department) and a fire truck
staging area. This station is generally in good condition,
although space for operations is extremely tight. This
station also houses the Police, Communication, and Rescue
Departments. Engine 7, Squad 7, Rescue 1, and Engine 2

The stations are used for apparatus and equipment storage.
Meeting rooms and kitchens are available in some stations for
use by the call companies and neighborhood groups with
permission.


Station #1/Black Point is located on 0.8 acres of land at
345 Black Point Road. It has parking for 11 cars and a
staging area for fire trucks. The structure was built in 1962
and recently expanded to nearly 10,000 square feet. There
is no further room for expansion on the present site.
Engine 1, Marine 1, Ladder 2, and Tank 2 are housed in
this station.



Station #3/Pleasant Hill is located on 0.40 acres at 207
Pleasant Hill Road. It has parking for 9 cars and a small
fire truck staging area. The building and parking
completely fill the lot so expansion is impossible without
acquiring more land. The structure is generally in good
condition. Engine 3 is housed at this station.



Station #4/Pine Point is located on 0.72 acres at 8 King
Street. It has parking for 27 vehicles and a staging area for
fire engines. The 6,000 square foot building is generally in
good repair and should fill the needs of the neighborhood
for the foreseeable future. The lot is large enough for the
building to be doubled in size, if needed. Engine 4, Tank 4,
and Marine 4 are housed at this station.
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(spare fire truck), the service truck, and Chief’s vehicle are
housed at this station.
Service Calls
The Fire Department responded to 3,300 service calls in 2005
(approximately 9 service calls per day). This is a dramatic
increased from the 1,550 service calls in 1990. The number of
calls has been increasing at approximately 10% per year.
Residential growth has been driving this increase, as are the
numerous health care facilities that are now locating in
Scarborough.
Scarborough is a typical community in terms of types of calls.
The majority of service calls tend to be for Emergency Medical
Services (see below). Since our town is large (54 square
miles), the Fire Department instituted a rescue assist program
decades ago that assures the local engine company will respond
to any serious medical call (i.e. cardiac, breathing difficulty,
bleeding) with trained personnel and equipment to assist until
the rescue unit can arrive from the public safety building. This
type of program has been copied in other communities because
of its proven track-record for saving lives.
Personnel
The Fire Department has a full-time chief, two full-time deputy
chiefs, eight full time paramedics, and almost 200 part time and
paid on-call members.

7:30AM to 4:30 PM from Monday to Friday. On the
weekends, the number of firefighters drops to 8. During the
evenings, the stations are not staffed and the Fire Department
relies on the volunteer firefighters to respond to service calls.
While this call system works well, growth and the changing
needs of fire protection in the community could force the
Department to consider a more full-time firefighter
arrangement. The current system is stretched to the limit. As
the town grows, becomes more white-collar, and more likely to
work outside of the community, it is becoming more difficult
to recruit sufficient call members to maintain the current
system.
The Department operates a training program for students.
Generally, up to 14 students from the Southern Maine
Community College Fire Science program participate in this
live-in program at any given time. In exchange for living in
the stations, the students join the local engine companies and
participate in all activities including responding to
emergencies. This program has been an excellent feeder
program for us since many students stay active in firefighting
after they graduate.
Dispatch consolidation is an option that the Fire Department
will be considering in the next decade. Due to increasing
pressures to regionalize and consolidate services, the Fire
Department will continue to look for opportunities that will
maintain the current service level with fewer dollars.

The bulk of the department's workforce is a network of 193
volunteers operating on a paid per call or per-diem system.
The six fire stations are staffed with 14 firefighters from
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Facilities Assessment
Five of the six fire stations are located east of the Maine
Turnpike. Generally, this area is served by public water
hydrants serviced by the Portland Water District or the
Biddeford and Saco Water Company. This area is largely built
out, but the geography of the region makes the provision of fire
protection challenging. This area is large (29 square miles) and
is deeply divided by the Scarborough Marsh.
The Fire Department provides a high level of protection to the
21-square mile area west of the Maine Turnpike. While this
area only contains one fire station it is also served by the
Dunstan station and automatic mutual aid arrangements with
Westbrook, Gorham, Buxton, and Saco to help maintain this
level of service. Public water supply is not available, but the
Department and local developers have installed over 60 dry
hydrants and holding tanks in this area to provide an adequate
rural water supply for fire protection.
The Public Safety Building on Oak Hill is overcrowded and
will need an expansion to ensure adequate public safety service
levels for the future.
Rapid residential development in the Broad Turn Road area
may require a new fire station to keep service levels high. This
could be a joint fire station facility that is cooperatively
operated by Scarborough, Saco, and/or Buxton. The Town of
Buxton has made a significant investment in its Bar Mills
Station which is close to the town line at Scarborough Corner.
The Fire Department maintains a capital improvement plan for
maintenance and replacing all of its equipment. This practice
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has helped spread the cost of capital investments out over time
so as to not overwhelm taxpayers and add predictability to the
Department’s budget.

Rescue
Scarborough Rescue is administratively under the Fire
Department. It operates at the paramedic level, with a full-time
Deputy Chief of Emergency Medical Service (EMS) and eight
full time paramedics. They staff two fully equipped advanced
life support ambulances with one paramedic and one part time
EMT on each ambulance 24 hours each day, 365 days per year.
Rescue still has a rescue call company, but the membership in
this company has dwindled since the second ambulance was
staffed with a full time paramedic. The rescue call company
still responds to cover the town when the other two units are
tied up, and they respond to other rescue calls when available.
Many of the rescue call members also work as per-diem EMT’s
on scheduled shifts with the paramedics.
In part due to the steadily increasing demand on EMS services,
a move towards full-time paramedic personnel is likely in the
future. The full-time paramedic would replace the per-diem
EMTs that are currently providing EMS services. This would
provide a higher level of training and proficiency to residents.
Steady growth in northern and western Scarborough could
force the Department to consider staffing a third rescue unit in
the northern part of Scarborough. This could be a joint venture
opportunity with surrounding communities.
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The student rescue program was cut from the budget during
deliberations in 2004 due to fiscal constraints and a lack of
interest from the students.

Public Works Department
The Public Works Department is responsible for a wide variety
of construction and maintenance tasks. These include winter
and summer maintenance of the Town’s roads, curbside trash
pickup, the fueling and maintenance of the Town’s vehicles
(including police, fire, rescue, and school vehicles),
maintenance of beaches and cemeteries, plowing of school
yards, and roadside mowing.

Personnel
The Public Works Department is staffed by 32 full-time
employees in four divisions.


The Administration Division coordinates all of the
department’s operations, such as managing town records
and preparing/awarding contracts. This division includes
the director, an office manager, and an administrative
assistant.



The Operations Division is in charge of plowing and
maintaining our town’s roads (summer and winter
maintenance). In addition, operations clean storm drains
and catch basins, contract rubbish removal/recycling, clean
the beaches, and maintain water access points and
cemeteries. This division includes a manager, foreman,
and a 15-member crew.



The Vehicle Maintenance Division repairs and maintains
all town vehicles and mechanical equipment. It includes a
manager, a parts manager, an assistant parts manager, 7
mechanics, and 1 paint/body technician.



The Traffic/Electrical Division installs, maintains, and
inspects our town’s traffic signals, fire alarms systems,
emergency standby generators, and performs general
electrical maintenance of town facilities. This division
includes one technician.

Currently, the Department maintains a total of 155 miles of
roads year-round and is responsible for another 169 miles of
road during the winter (the State does summer maintenance on
these 14 miles of road).
Facilities
The Public Works Department occupies a 50,000 square foot
building in the Scarborough Industrial Park. The building was
built in the mid 1980s, and the Town purchased the property in
the mid 1990s. The Town retrofitted the structure and it has
plenty of space for current and future operations.
The parcel is nearly 15 acres and has a large paved area for
parking, a 3,000-yard salt shed, and a 7,000-yard sand shed.
These buildings are in good condition.

2006 Update of the Comprehensive Plan

Section 10 Page 6 of 11

Public Facilities
Solid Waste Disposal

Future Needs

Scarborough is a member of Regional Waste Systems (RWS).
Curbside pickup is provided by a private contractor supervised
by the Public Works Department, and the trash is delivered to
RWS’s waste-to-energy plant in Portland.

Continued development, especially residential development,
creates more demand on the Public Works Department. Our
town’s transportation network has been adding approximately
2 to 5 miles of new roads each year. These roads are largely
located within residential subdivisions. Subdivision roads tend
to be more costly to maintain.

The Town participates in the recycling program sponsored by
RWS. Drop-off points are located in five locations in our
town:
 Bessey School (Oak Hill),
 Hannaford (Oak Hill),
 1st Stop Convenience Store (North Scarborough),
 Dunstan School Restaurant (Dunstan), and
 the Community Recycling Center (Pleasant Hill).
Residents deliver recycling materials to these points, where
they are picked up by RWS.
Construction and demolition material is now the responsibility
of the resident. Demolition must be brought to companies in
the private sector, including the Community Recycling Center
(Pleasant Hill) or the Riverside Recycling Center (Portland).
According to the Maine State Planning Office, in 2001
residents of the Town of Scarborough recycled an average of
0.38 tons of material per person. This is lower than the state
average of 0.43 tons per person. In 2005, our town recycled
19.5% of our waste.
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Maintenance is a growing demand on the Public Works
Department. All new roads have a functional life. After
fifteen to twenty years of use, these new roads will begin to
require maintenance. Since our town has been growing rapidly
for several decades, many of the earliest subdivisions are now
requiring maintenance. This maintenance requirement will
increase dramatically in the next ten years.
As the town’s demographics change, so too will the
expectations for service levels. For example, there is a trend
for residents to expect more frequently-plowed roads. If the
Public Works Department is going to plow roads more
frequently, it will have to increase its budget to cover this
expense.

Municipal Building
The Municipal Building is located in Oak Hill adjacent to the
High School and across from the public safety building. This
new building holds many of the town’s general government
offices, including the Town Manager, Town Clerk, Planning,
Code Enforcement, Assessing, Finance, Human Resources,
School Department, and Information Systems. The Town
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Council Chamber and meeting rooms are also located in this
facility.

building, parking, bus drop-off, playground area, and some
wetlands. This 20,000 square foot building was originally
built in 1959 and was expanded in 1993. The building
includes 15 classrooms, special education space, offices, a
multi-purpose room, and a library. Parking is limited at
this site, and the space for expansion is limited. This
school is currently at capacity and has 4 portable
classrooms in use.

This 26,000 square foot building was constructed in 1993. It
has parking for 100 vehicles. While the building is currently
near capacity, more space could be created within the building
by relocating some offices to another location or expansion.
There is adequate space around the building to accommodate
expansion.


The Pleasant Hill School (K-2) is located on 5 acres of
land off of Highland Avenue in Pleasant Hill. This site
includes the school building, a bus drop-off, parking, and
outside play areas. The 22,000 square foot building was
expanded in 1993 and includes 15 classrooms, special
education space, offices, a multi-purpose room, and a
library. Parking is limited at this site, and space for
expansion is very limited. This school is at capacity and
has 2 portable classrooms in use.



The Wentworth School (3-5) is located at the center of the
110 acre municipal campus on Oak Hill. This site includes
the school building, parking, wetlands, and many adjacent
buildings (making expansion difficult). The building was
originally built in 1964 as the town’s junior high school and
was expanded to 85,000 square feet in 1975. It includes 34
classrooms, special education space, offices, a multipurpose room, a gym, and a library. Since this space was
designed as a middle school, some of the space is used
inefficiently (some spaces are too large, others are too
small), and has a 20 portable classrooms in use.



The Scarborough Middle School (6-8) is located on the
Oak Hill municipal campus behind the Wentworth School

School Department
The Scarborough School Department is located in seven
facilities around the town. The three primary schools (grades
K-2) are located in neighborhoods. With the exception of the
Bessey School, the remaining schools are located in a
centralized education center at Oak Hill.


The Blue Point Elementary School (K-2) is located on 12
acres off of the Pine Point Road in Blue Point. This site
includes the school building, bus drop-off, parking,
playfields, ball field, and some wetlands. The 27,000
square foot building was originally built in the 1960s and
was expanded in 1993. The building includes 19
classrooms, special education rooms, offices, a library, and
a multi-purpose room. Parking is limited at this school, and
any future expansion would require the loss of community
recreation space or parking, or the acquisition of more land.
This school is currently at capacity and has 4 portable
classrooms in use.



The Eight Corners School (K-2) is located on more than 6
acres off of the Mussey Road. This site includes the school
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and Library. This building is surrounded by playing fields,
parking spaces, and 14 portable classrooms. It was
designed to accommodate a modest expansion. The
building itself is 110,000 square feet and is in excellent
condition. However, this school is severely overcrowded.
To accommodate projected enrollments, a substantial
addition will be required.


The Scarborough High School is located on the Corner of
Route 1 and Gorham Road in Oak Hill. This site includes
parking, athletic fields, and the building itself. The high
school was originally constructed in 1953, and has been
expanded in 1968, 1989, and 2004. The current expansion
is designed to accommodate 1,200 students, which meets
projected enrollment increases for the foreseeable future.

(For more information, see Meeting the Educational Needs of
a Growing District: The Scarborough Public Schools 2003 –
2008.)

Enrollment Projections
School enrollments in Scarborough have increased
dramatically in recent years, and are projected to continue
increasing in the future. In the ‘92-‘93 school year, there were
2,078 students in grades K-12. By ’02-’03, this number had
increased by 50% to 3,101 students.
Projections completed in July of 2002 suggest that total
enrollment will continue to increase, but at a more moderate
rate. In another decade, the School Department believes total
enrollments could reach more than 3,500 students.
These projections depend largely on the number of new
housing units built in our town. The School Department’s
enrollment estimates anticipate the continuation of the town’s
building cap at 135 new housing units per year.

Issues and Implications
In addition to these facilities, the School Department manages
the Bessey School. It is located on 16 acres of land adjacent to
Route 1 and across from the municipal campus. This building
was originally constructed in 1927 and has not had any major
expansions in its lifetime. The building is currently being used
for tertiary school functions and by Ruth’s Renewable
Resources.
The Bus Department is located on 6 acres of land on the Libby
Road. This structure was built in 1997 and can accommodate
25 buses and 31 car parking spaces. This building is in good
condition and does not need to be expanded in the near future.
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1. Rapid population growth has increased the demand on all
of the town’s facilities. Recent capital improvements have
updated some of the town’s facilities (high school, public
works department, fire stations) while others will need to
be updated in the future.
2. Demographic changes are changing the types of services
and programs demanded by the community.
3. Public Safety Building is not adequate to handle projected
growth in the community. The police, fire,
communications, and rescue personnel are already
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overcrowded. There are significant benefits to keeping
these services in the same facility. Expansion on site could
be accomplished if adjacent land was acquired.
4. The Police Department might have to add another patrol
officer to its patrol shifts in order to meet the growing
number of calls for service.
5. Many of the town’s fire stations have been updated in the
last decade, and these stations should meet the town’s
firefighting needs for the foreseeable future. However,
steady growth in West Scarborough will increase the
demand for a fire station in that part of the community.
6. The Town of Scarborough has traditionally been very
supportive of the Fire Department’s recruitment and
retention programs. This support culminated in a multiyear payment plan that better compensates per-diem
firefighters that respond to emergency calls. In addition,
per-diems are now compensated for the time spent training
to keep their credentials to high standards.
7. Recruiting new per-diem firefighters is becoming more
difficult. Training requirements improve the level of
service, but make the time commitment of per-diems
onerous. Demographic changes towards a more whitecollar population and two-income households decrease the
available pool of per-diems.
8. The current call firefighting force has worked well, but it is
stretched to the limit. The full-time staff spends most of its
time managing the nearly 200 per-diem firefighters in the
community. More importantly, recruiting and training new
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per-diems, covering gaps in coverage, and increasing
demands on the department are barriers that are difficult to
address with the current system. At some point in the
future, Scarborough should discuss moving toward a more
full-time firefighting staff.
9. The Fire Department has coordinated with neighboring
communities to increase our town’s level of protection
efficiently. The department will examine more of these
arrangements in the future with facilities in West
Scarborough and the Communications Department.
10. The Public Works Department is located in a facility that is
adequate for the foreseeable future. If expansion becomes
necessary, there is adequate space to accommodate
moderate expansion.
11. As the town’s demographics change, so too will the
expectations for service levels. For example, residents
may expect more frequently-plowed roads. Should the
town develop a process for deciding when to increase
levels of service provided?
12. The Municipal Building is at capacity. As population
growth continues, the need for additional town services
might require that the Municipal Building is expanded or
the offices in the building are reorganized.
13. Scarborough’s schools are under strain. Residential
development will continue to pressure our school system’s
capacity. The High School, once the renovations are
complete, will have adequate space to meet the needs of the
community for the foreseeable future. However, the
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primary schools are at capacity, the Wentworth school is
outdated, and the Middle School is severely over capacity.
14. Expectations for the public education provided in
Scarborough have increased as the town’s demographics
have changed. The School Department does not believe
than any major changes to the curriculum are needed in the
foreseeable future, but does believe that some new
programs should complement the existing curriculum.
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